

MSR — E2E M3 Reporting Project - wsr-1785566984321

Reporting period: August 2026 | Data as at August 1, 2026 at 06:50 UTC

DOCUMENT REFERENCE PRJCCCF34-MSR-20260801-v1	VERSION v1	PROJECT NAME E2E M3 Reporting Project - wsr-1785566984321
CUSTOMER Acme Financial Services	DELIVERED BY CyberSec	REPORT PERIOD August 2026
DATE ISSUED August 1, 2026	PREPARED BY John Smith, PM	REVIEWED BY Not recorded

1. Executive health summary

Overall status: Red

Dimension	Status	Score	Previous status	Previous score	Direction
schedule	Red	0	No prior report	-	No prior report
cost	Amber	80	No prior report	-	No prior report
risk	Green	100	No prior report	-	No prior report
resources	Green	100	No prior report	-	No prior report
collections	Green	100	No prior report	-	No prior report

2. Milestones

Milestone	Status	Baseline date	Expected date	Variance (days)	% complete	RAG
M3 Milestone Alpha	Pending	August 15, 2026	August 21, 2026	+6	0%	Amber
M3 Milestone Beta	Pending	August 31, 2026	August 21, 2026	-10	0%	Green

3. Work completed and work planned

No phase activity recorded for this period.

4. Open action points

Action	Owner	Due date	Status
M3 overdue action point	M2 Dave Engineer	July 29, 2026	Open

5. Issues

No issues reported this period.

6. Risks

No risks raised against this project.

7. Pending items

Item	Type	Date requested	Days waiting	Owner	Sitting with	Holding up	Last follow-up
M3 overdue action point	Action	July 29, 2026	3	M2 Dave Engineer	Not recorded	Not recorded	Not recorded

8. Cost

Baseline	Actual	Variance	Actual effort (hours)
USD 200,000.00	Not recorded	Not recorded	6

9. Missing or incomplete data

No missing or incomplete data flagged.

Notes

Phases not yet started:

- Delivery