

CONFIDENTIAL — For authorised recipients only

WSR — Security Assessment

Generated 2026-07-27T13:45:39.017Z

Reporting period: Week of 2026-07-27

1. Executive health summary

Overall RAG: RED

SCHEDULE: RED (0)

COST: AMBER (80)

RISK: AMBER (55)

RESOURCES: AMBER (70)

COLLECTIONS: GREEN (100)

2. Milestones

- Scope Document Approved · Pending · target 2026-07-10
- Assessment Complete · Pending · target 2026-09-15
- Final Report Delivered · Pending · target 2026-09-30

3. Open action points

No open action points.

4. Missing / incomplete data

No unresolved data-quality flags.

5. Approval note

This pack follows the interim CyberSec section layout (progress/health, milestones, actions, missing data).
Distribute only after PM approval.
