

CONFIDENTIAL — For authorised recipients only

MSR — Cloud Infrastructure Migration

Generated 2026-07-27T13:49:25.321Z

Reporting period: July 2026

1. Executive health summary

Overall RAG: RED

SCHEDULE: RED (0)

COST: AMBER (80)

RISK: GREEN (100)

RESOURCES: AMBER (70)

COLLECTIONS: GREEN (100)

2. Milestones

No milestones recorded for this period.

3. Open action points

No open action points.

4. Missing / incomplete data

No unresolved data-quality flags.

5. Approval note

This pack follows the interim CyberSec section layout (progress/health, milestones, actions, missing data).

Distribute only after PM approval.
